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April 2015 - August 2015 September 2015 - Late 2016 Late 2016 - Early 2017

[1] Demolish: Construct new school

- caretakers house
- kitchen and stores, caretakers office

Decant into new school building

Occupation of existing partial school for duration of works Demolition of remaining existing school

Note: temporary site hoarding to be confirmed

(=] [] [ [+

(1]
[2]
- plant Location of site office
- group room ) Site office moves into existing accomodation
- after school club Landscaping: o 3] 9
- external stores, cycle storage - Ground floor external play areas must be completed in this phase (4] Accomodation located off school site to be retained
- hall in time for pupils decanting into ground floor classrooms in o
- entrance / reception / library September 2016 [5]  Landscaping: .
- admin / staff - Roof play area must be completed during this phase in time for - maintenance work (as required)
pupils decanting into first floor classrooms in September 2016 @ Landscaping:
[3] Occupation of new temporary accommodation for duration of works - frli?e/;gtrrgléﬂd
[4] Location of site office - focal point
. - trim trail / play equipment
5] Location of package plant - cycle store
*— Spare accommodation (could be used as staff rooms) - pupil entrance gateway
- boundary treatment
Landscaping:
- car park
- pergola
- bin store

Landscaping:

- maintenance work on roof external play space (as required)
KEY
GEED © @ [ xisting site boundary
G New site boundary
GEEE Sitc hoarding (location to be confirmed)

@D ® @» Decant of classes
:\ | \ \ |

T Site occupied by construction workers

< a

Se.tor Site occupied by school
r Existing school
J - to be demolished
K Existing school
WI//A - to be temporarily retained unless specified on plan

W(Cs for school pupils & staff

l// New temporary accommodation

m Construction of proposed school
m Completed proposed school

Please give us your comments on the form provided
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